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ACTION TAKEN

L/ Contract Award Extension for the Fresno-Route 180 Multi-cultural Corridor project approved to

November 30, 2000.

ISSUE

Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission (CTC) on
September 29, 1999, stipulate that funds allocated for construction must be encumbered by the award of
a contract within twelve (12) months of the date of the allocation of funds.

For the project listed on Attachment I, the deadline for contract award is rapidly approaching. The
project sponsors have requested an extension to allow sufficient time to resolve outstanding issues.

RECOMMENDATION

The Department of Transportation recommends the California Transportation Commission approve the
project extension request.

SUMMARY
The Commission has allocated $266,000 for the project listed on Attachment I. Attachment I describes
progress to date on the project and the delays that have resulted in the extension request.

Attachment
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